

**BOROUGH OF LONGPORT**  
**Atlantic County - New Jersey**  
**Resolution 2016 - 113**

**APPROVAL OF CHANGE ORDER NUMBER 2-FINAL**  
**FOR THE 2016 DRAINAGE IMPROVEMENTS TO**  
**36<sup>TH</sup> AVENUE AT PACIFIC AVENUE**

**WHEREAS**, the Borough of Longport previously awarded a Informally Bid Contract on May 16, 2016 to **F.W. Shawl and Son, Incorporated** in the amount of **\$13,375.00** for the **2016 Drainage Improvements to 36<sup>th</sup> Avenue at Pacific Avenue**; and

**WHEREAS**, the Contract was increased in accordance with Resolution 2016-90 under Change Order Number One in the amount of \$4,500.00; and

**WHEREAS**, in order to finalize said Contract it is necessary to adjust to As-Built Quantities; and

**WHEREAS**, the Municipal Engineer and Contractor have agreed to an As-Built Amount of 4.8 additional tons of asphalt, for a total increase of **\$552.00** to the Adjusted Contract Amount; and

**WHEREAS**, Change Order Number 2- Final will result in an increase of 4% to the Original Contract Amount, resulting in an Final Adjusted Final Contract Amount of **\$18,427.00**

**NOW, THEREFORE, BE IT RESOLVED** by the Longport Borough Commission that it hereby accepts the recommendation of the Municipal Engineer and hereby approves Change Order Number 2 for a supplemental amount of **\$552.00** modifying the current previously Adjusted Contract Amount to a Final Adjusted Contract Amount of **\$18,427.00**; and

**BE IT FURTHER RESOLVED**, that a Certificate of Availability of Funds issued by the Municipal Chief Financial Officer is attached hereto; and.

**BE IT FURTHER RESOLVED**, that since said the Total of Change Orders One and Two will result in a total amount in excess of 20% of the original bid amount, a copy of this Resolution shall be provided to the N.J. Division of Local Government Sevices as required by Law.

RECORD OF GOVERNING BODY VOTE ON FINAL PASSAGE						
COMMISSION	AYE	NAY	N.V	A.B.	MOT.	SEC.
RUSSO	xx				xx	
LEEDS	xx					xx
LAWLER				xx		
X-Indicates Vote      NV-Not Voting      AB-Absent      MOT-Motion SEC-Second						

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF ADOPTION: 9-21-2016

\_\_\_\_\_  
**EMILIA R. STRAWDER, RMC CMR**