

**BOROUGH OF LONGPORT**  
**Atlantic County - New Jersey**  
**Resolution 2017 - 27**

**APPROVAL OF CHANGE ORDER NUMBER 1-FINAL**  
**FOR THE**  
**MUNICIPAL HALL REROOFING - LIBRARY AND FINANCE PORTIONS**  
**Municipal Hall - 2305 Atlantic Avenue**

**WHEREAS**, the Borough of Longport previously awarded a Contract on November 18, 2016 per Resolution 2016-143 to **Four Seasons Contracting Group** in the amount of **\$30,010.00** for the **Reroofing of Municipal Hall - Library and Finance Portions**; and

**WHEREAS**, Item 2 of said Contract dealt with the potential of **Replacement Sheathing, If and Where Directed** for a Total Item Amount of \$375.00; and

**WHEREAS**, it was determined that, after removal of the existing roofing, no replacement sheathing was required; and

**WHEREAS**, Change Order Number 1 will result in an decrease of **\$375.00**, or 1.2% to the Original Contract Amount, resulting in an Adjusted Contract Amount of **\$29,635.00**

**NOW, THEREFORE, BE IT RESOLVED** by the Longport Borough Commission that it hereby accepts the recommendation of the Municipal Engineer and hereby approves Change Order Number 1 for a decrease of **\$375.00** and resulting in an Adjusted Contract Amount of **\$29,635.00**; and

**BE IT FURTHER RESOLVED**, that the Municipal Chief Financial Officer is hereby authorized to reduce the original Purchase Order Amount to the new Adjusted Contract Amount.

DO NOT USE SPACE BELOW THIS LINE							
RECORD OF GOVERNING BODY VOTING ON FINAL PASSAGE							
COMMISSIONERS	AYE	NAY	N.V.	AB.	MOTION	SECOND	
Russo							
Leeds							
Lawler							
X-Indicates Vote      NV-Not Voting      AB - Absent							

This is a Certified True Copy of the Original Resolution on file in the Municipal Clerk's Office

DATE OF ADOPTION:

\_\_\_\_\_  
 /s/ EMILIA R. STRAWDER, RMC  
 Municipal Clerk