

BOROUGH OF LONGPORT
Atlantic County - New Jersey
Resolution 2017 - 46

RECINDING RESOLUTION 2017-27
APPROVING CHANGE ORDER NUMBER 1-FINAL
FOR THE
MUNICIPAL HALL REROOFING - LIBRARY AND FINANCE PORTIONS
Municipal Hall - 2305 Atlantic Avenue

WHEREAS, the Borough of Longport previously approved a Change Order per Resolution 2017-27 to **Four Seasons Contracting Group** for a reduction of **\$375.00** to their Original Contract Amount of **\$30,010.00** for the **Reroofing of Municipal Hall - Library and Finance Portions**; and

WHEREAS, it has been determined that Item 2 of said Contract which dealt with the potential of **Replacement Sheathing, If and Where Directed** for a Total Item Amount of **\$375.00** was, in fact, utilized in the Project; and

WHEREAS, the Project Architect has verified to the Municipal Engineer that said material was utilized in the Project.

NOW, THEREFORE, BE IT RESOLVED by the Longport Borough Commission that it hereby accepts the recommendation of the Project Architect and hereby rescinds Resolution 2017-27 approving Change Order Number 1 for a decrease of **\$375.00**; and

BE IT FURTHER RESOLVED, that the Municipal Chief Financial Officer is hereby authorized to pay the remaining **\$375.00** to the Contractor thereby closing out the original Purchase Order.

DO NOT USE SPACE BELOW						
OFFICIAL RECORD OF GOVERNING BODY VOTING ON FINAL PASSAGE						
COMMISSIONERS	MOTION	SECOND	AYE	NAY	NV	AB
Russo						xx
Leeds		xx	xx			
Lawler	xx		xx			
X-indicates vote NV-not voting AB. - Absent						

This is a Certified True Copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF ADOPTION: 3-22-2017

/s/ **EMILIA R. STRAWDER, RMC, CMR**
MUNICIPAL CLERK