

**BOROUGH OF LONGPORT**  
**Atlantic County - New Jersey**  
**Resolution 2019 -135**

**APPROVAL OF CHANGE ORDER NUMBER 1-FINAL**  
**ROADWAY AND DRAINAGE IMPROVEMENTS IN 29<sup>TH</sup> AVENUE**  
**From Sunset Avenue to Risley's Channel**

**WHEREAS**, the Borough of Longport previously executed a Contract with **Hackney Concrete, Incorporated** of Atlantic City, N.J. in the amount of **\$136,501.00** for the **Roadway and Drainage Improvements in 29<sup>th</sup> Avenue from Sunset Avenue to Risley's Channel**; and

**WHEREAS**, it is necessary to formally adjust contract quantities to as-built quantities; and

**WHEREAS**, the extra work and adjustment to final contract quantities amounts to an **\$11,480.00**,decrease in the original Contract Amount, which decrease would constitute an **8% decrease** in the overall Project Cost and result in a Total Adjusted Contract Amount of **\$125,021.00**.

**NOW, THEREFORE, BE IT RESOLVED** by the Governing Body of the Borough of Longport that it hereby accepts the recommendation of the Municipal Engineer and hereby approves and authorizes Change Order Number 1-Final resulting in an Total Adjusted Contract Amount of **\$125,021.00**; and

**BE IT FURTHER RESOLVED**, that a Certificate of Availability of Funds will not be required as this constitutes a decrease in the original contract amount.

RECORD OF GOVERNING BODY VOTE ON FINAL						
PASSAGE						
COMMISSION	AYE	NAY	N.V	A.B.	MOT.	SEC.
RUSSO				X		
LEEDS	X					X
LAWLER	X				X	
X-Indicates Vote    NV-Not Voting    AB-Absent    MOT-Motion SEC-Second						

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF ADOPTION: 11-22-2019

\_\_\_\_\_  
/s/ Monica A. Kyle, RMC Municipal Clerk