

**BOROUGH OF LONGPORT**  
**Atlantic County - New Jersey**  
**Resolution 2019 -75**

**APPROVAL OF CHANGE ORDER NUMBER 1-FINAL**  
**REPLACEMENT OF BAYFRONT BULKHEAD**  
**26<sup>th</sup> Avenue at Risley's Channel**

**WHEREAS**, the Borough of Longport previously executed a Contract with **R.A. Walters and Son, Incorporated** of Cape May Court House, N.J. in the amount of **\$197,300.00** for the **Replacement of Bayfront Bulkhead - 26<sup>th</sup> Avenue at Risley's Channel**; and

**WHEREAS**, it was necessary to adjust to as-built quantities and install an additional bottom waler; and

**WHEREAS**, the additional work and adjustment to final contract quantities amounts to an **\$5,610.00**, increase in the original Contract Amount, which increase would constitute a **2.9% increase** in the overall Project Cost and result in a Total Adjusted Contract Amount of **\$202,910.00**.

**NOW, THEREFORE, BE IT RESOLVED** by the Governing Body of the Borough of Longport that it hereby accepts the recommendation of the Municipal Engineer and hereby approves and authorizes Change Order Number 1-Final resulting in an Total Adjusted Contract Amount of **\$202,910.00**; and

**BE IT FURTHER RESOLVED**, that a Certificate of Availability of Funds issued by the Municipal Chief Financial Officer shall be attached hereto as a condition of approval.

RECORD OF GOVERNING BODY VOTE						
COMMISSIONER	Motion	Second	Aye	Nay.	Not Voting	Absent
RUSSO	X		X			
LEEDS		X	X			
LAWLER			X			

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF ADOPTION:  
 6/5/2019

\_\_\_\_\_  
 /s/ Monica Kyle, RMC , Municipal Clerk