

BOROUGH OF LONGPORT
Atlantic County - New Jersey
Resolution 2020 - 70

APPROVAL OF CHANGE ORDER NUMBER 1-FINAL
REPLACEMENT OF VINYL COATED FABRIC, RAILS, AND FITTINGS
AT THE ATLANTIC AVENUE RECREATION COMPLEX
Atlantic Avenue at 33rd Avenue

WHEREAS, the Borough of Longport previously executed a Contract with **All Vinyl Fencing, LLC** of Hammonton, N.J. in the amount of **\$45,455.00** for the **Replacement of Vinyl Coated Fabric, Rails, and Fittings at the Atlantic Avenue Recreation Complex**, Atlantic Avenue at 33rd Avenue; and

WHEREAS, it is necessary to formally adjust contract quantities to include a damaged gate frame; and

WHEREAS, the extra work relating to the gate frame amounts to an **\$1,200.00** increase in the original Contract Amount, which increase would constitute an **2.8% increase** in the overall Project Cost and result in a Total Adjusted Contract Amount of **\$43,655.00**.

NOW, THEREFORE, BE IT RESOLVED by the Governing Body of the Borough of Longport that it hereby accepts the recommendation of the Municipal Engineer and hereby approves and authorizes Change Order Number 1-Final resulting in an Total Adjusted Contract Amount of **\$43,665.00**; and

BE IT FURTHER RESOLVED, that a Certificate of Availability of Funds from the Municipal Chief Financial Officer is attached to this Resolution.

| RECORDED VOTE OF GOVERNING BODY | | | | | | |
|---------------------------------|--------|--------|-----|-----|------------|--------|
| Commissioner | Motion | Second | Aye | Nay | Not Voting | Absent |
| RUSSO | X | | X | | | |
| LAWLER | | X | X | | | |
| LEEDS | | | X | | | |

Date of Adoption: 5/6/2020

MONICA KYLE, RMC
MUNICIPAL CLERK