

BOROUGH OF LONGPORT
Atlantic County - New Jersey
Resolution 2021-116

APPROVAL OF CHANGE ORDER NUMBER 1 FOR
AWARD OF CONTRACT FOR THE
2021 VARIOUS STREET REPAIRS
TO HACKNEY CONCRETE INCORPORATED OF PLEASANTVILLE, N.J.

WHEREAS, the Municipal Purchasing Agent received one (1) informal negotiated bid on December 18, 2020 due to 6 no responses on informal bids sent out on October 27, 2020 for the **2021 VARIOUS STREET REPAIRS**; and

WHEREAS, the Municipal Administrator with the recommendation of the previous Municipal Engineer has reviewed the Informal Bid and determined that it is within budget; and is recommending award to the apparent lowest responsible bidder, price and other factors being considered, **Hackney Concrete, Inc. of Pleasantville, N.J.** for their **Total Amount Bid** of **\$31,000.00**,

WHEREAS, the Municipal Administrator during a preconstruction meeting with **Hackney Concrete, Inc. of Pleasantville, N.J.** made necessary adjustments to work that was to be performed by Hackney Concrete, Inc. that resulted in an additional cost of \$ 1,292.00 and as a result of that work an additional \$ 500.00 materials were needed to complete the project,

WHEREAS, the cost of this additional work will result in an increase of \$ 1,792.00 to the Contract Amount of \$ 31,000.00 bringing the **Total of Adjusted Contract Amount to \$ 32,792.00**, which amounts to a **5.8 % increase** in the Original Contract Amount.

NOW, THEREFORE, BE IT RESOLVED by the Longport Borough Board of Commissioners that the recommendation of the Municipal Administrator is hereby accepted and that said Governing Body hereby approves and authorizes Change Order Number 1 resulting in Total Adjusted Contract Amount of \$ 32,792.00; and

BE IT FURTHER RESOLVED that the Municipal Engineer has contacted the Chief Financial Officer as to the availability of funds and that a Certificate of Available Funds will be issued and attached to this Resolution upon her return as required by Law.

RECORDED VOTE OF GOVERNING BODY						
Commissioner	Motion	Second	Aye	Nay	Not Voting	Absent
RUSSO	X		X			
LAWLER						X
LEEDS		X	X			

Date of Adoption: 7/21/2021

MONICA KYLE, RMC
MUNICIPAL CLERK