

BOROUGH OF LONGPORT
Atlantic County - New Jersey
Resolution 2021 - 42

APPROVAL OF CHANGE ORDER NUMBER 2
FOR IMPROVEMENTS TO HVAC AT THE
POLICE DEPARTMENT

WHEREAS, the Borough of Longport previously executed a Contract on October 21, 2020 to **Falasca Mechanical Incorporated** of Vineland, N.J. in the amount of **\$323,960.00** for the **Improvements to HVAC at the Police Department**; and

WHEREAS, after Falasca Mechanical Incorporated began installation of new HVAC, an inspection was completed by the building inspector. The building inspector determined that additional fireproofing and extension of a smoke barrier was required along with work to seal and insulating ceiling openings; and

WHEREAS, the Project Engineer met the building inspector and Falasca Mechanical on multiple occasions; and

WHEREAS, the project engineer has determined that this work needs to be completed; and

WHEREAS, the cost of this additional work will result in an increase of \$ 23,980.06 to the Adjusted Contract Amount of \$358,650.47.00 bring the new **Total Adjusted Contract Amount** to **\$382,630.53**, which amounts to a **18.1% increase** in the Original Contract Amount.

NOW, THEREFORE, BE IT RESOLVED by the Governing Body of the Borough of Longport that it hereby accepts the recommendation of the Project Engineer and Municipal Administrator and hereby approves and authorizes Change Order Number 2 resulting in Total Adjusted Contract Amount of **\$382,630.53**; and

BE IT FURTHER RESOLVED, that a Certificate of Availability of Funds issued by the Municipal Chief Financial Officer shall be attached hereto as a condition of approval.

DO NOT USE SPACE BELOW						
OFFICIAL RECORD OF GOVERNING BODY VOTING ON FINAL PASSAGE						
COMMISSIONERS	MOTION	SECOND	AYE	NAY	NV	AB
Russo			X			
Leeds	X		X			
Lawler		X	X			
X-indicates vote NV-not voting AB. - Absent						

This is a Certified True Copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF ADOPTION: February 17, 2021

 /s/ **MONICA KYLE, RMC**
 MUNICIPAL CLERK