

BOROUGH OF LONGPORT
Atlantic County - New Jersey
Resolution 2021-50

APPROVAL OF CHANGE ORDER NUMBER 1-FINAL
2019 IMPROVEMENT TO ATLANTIC AVENUE
From 32nd Avenue to Margate City Line

WHEREAS, the Borough of Longport previously executed a Contract with **Arawak Paving Company, Incorporated** of Hammonton, N.J. in the amount of **\$195,500.00** for the **2019 Improvement to Atlantic Avenue-From 32nd Avenue to Margate City Line**; and

WHEREAS, the Project is complete and it is necessary to formally adjust contract quantities to as-built amounts; and

WHEREAS, the changes to as built quantities constitutes a **\$6,307.29 (3.2%)** reduction in the Original Contract Amount resulting in a Total Adjusted Contract Amount of **\$189,592.71**

NOW, THEREFORE, BE IT RESOLVED by the Governing Body of the Borough of Longport that it hereby accepts the recommendation of the Special Projects Engineer and hereby approves and authorizes Change Order Number 1-Final resulting in an Total Adjusted Contract Amount of **\$189,592.71**; and

BE IT FURTHER RESOLVED, that the Chief Financial Officer is hereby authorized to cancel the remaining funds appropriated under the original Purchase Order.

RECORDED VOTE OF GOVERNING BODY						
Commissioner	Motion	Second	Aye	Nay	Not Voting	Absent
RUSSO	X		X			
LAWLER		X	X			
LEEDS			X			

Date of Adoption:

3/17/2021

MONICA KYLE, RMC
MUNICIPAL CLERK