

BOROUGH OF LONGPORT
Atlantic County - New Jersey
Resolution 2023-85

**A RESOLUTION AUTHORIZING CHANGE ORDER NUMBER 1 FOR THE
TENNIS AND BASKETBALL COURTS RESURFACING PROJECT**

WHEREAS, the Borough of Longport previously awarded a Contract to **Nickolaus Construction Company of Vincentown, NJ** in the amount of **\$120,390.00** for the **Tennis Courts and Basketball Courts Resurfacing**; and

WHEREAS, the Municipal Engineer has prepared Change Order #1 to **decrease** said Contract in the amount of **\$158.00** resulting in an amended contract amount of **\$120,232.00**; and

WHEREAS, the reason for Change Order #1 is to adjust the contract for final as-built construction quantities; and

WHEREAS, Change Order #1 does not include a request for a time extension; and

WHEREAS, the Contractor, **Nickolaus Construction Company**, has reviewed and accepted Change Order #1 as prepared by the Municipal Engineer; and

WHEREAS, the Municipal Engineer recommends Change Order #1 for approval.

NOW, THEREFORE, BE IT RESOLVED by the Governing Body of the Borough of Longport that it hereby approves and authorizes Change Order #1 for the **Tennis Courts and Basketball Courts Resurfacing** resulting in a total amended contract amount of **\$120,232.00**.

RECORD OF GOVERNING BODY VOTE ON FINAL PASSAGE						
COMMISSION	AYE	NAY	N.V	A.B.	MOT.	SEC.
RUSSO	X				X	
LEEDS	X					
LAWLER	X					X
X-Indicates Vote NV-Not Voting AB-Absent MOT-Motion SEC-Second						

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF ADOPTION: _____

6/7/2023

/s/MONICA KYLE, RMC