

**BOROUGH OF LONGPORT**  
**Atlantic County - New Jersey**  
**Resolution 2024-04**

**APPROVAL OF FINAL CHANGE ORDER**  
**WATER TANK REHABILITATION**

**WHEREAS**, the Borough of Longport previously awarded a Contract to **Allied Painting Inc. of Cherry Hill, New Jersey** in the amount of **\$827,700.00** for the **Water Tank Rehabilitation**; and

**WHEREAS**, the Municipal Engineer has prepared Change Order #1 to decrease said Contract in the amount of **\$12,200.00** resulting in an amended contract amount of **\$815,500.00**; and

**WHEREAS**, the reason for Change Order #1 is final as-built quantities for said project. and

**WHEREAS**, Change Order #1 does not include a request for a time extension; and

**WHEREAS**, the Contactor, **Allied Painting Company**, has reviewed and accepted Change Order #1 as prepared by the Municipal Engineer; and

**WHEREAS**, the Municipal Engineer recommends Change Order #1 for approval.

**NOW, THEREFORE, BE IT RESOLVED** by the Governing Body of the Borough of Longport that it hereby approves an authorizes the Final Change Order for a contract decrease in the amount of **\$12,200.00** for the **Water Tank Rehabilitation** resulting in a total amended contract amount of **\$815,500.00**.

RECORD OF GOVERNING BODY VOTE ON FINAL PASSAGE						
COMMISSION	AYE	NAY	N.V	A.B.	MOT.	SEC.
RUSSO	X					X
LEEDS	X				X	
LAWLER				X		
X-Indicates Vote    NV-Not Voting    AB-Absent    MOT-Motion    SEC-Second						

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

**DATE OF ADOPTION:** \_\_\_\_\_

1/3/2024

/s/MONICA KYLE, RMC