

BOROUGH OF LONGPORT
Atlantic County - New Jersey
Resolution 2024-17

APPROVAL OF FINAL CHANGE ORDER
Amherst Avenue Raised Crosswalk

WHEREAS, the Borough of Longport previously awarded a Contract to **Think Pavers Hardscaping, LLC, 125 Kings Highway, Mt. Royal, New Jersey 08061** in the amount of **\$74,761.00** for the **Amherst Avenue Raised Crosswalk Project**; and

WHEREAS, the Municipal Engineer has prepared the Final Change Order to decrease said Contract in the amount of **\$4,044.00** resulting in an amended contract amount of **\$70,717.00**; and

WHEREAS, the reason for the Final Change Order is final as-built quantities for said project.

WHEREAS, the Final Change Order does not include a request for a time extension; and

WHEREAS, the Contractor, **Think Pavers Hardscaping LLC**, has reviewed and accepted the Final Change Order as prepared by the Municipal Engineer; and

WHEREAS, the Municipal Engineer recommends the Final Change Order for approval.

NOW, THEREFORE, BE IT RESOLVED by the Governing Body of the Borough of Longport that it hereby approves and authorizes the Final Change Order in the deduct amount of **\$4,044.00** for the **Amherst Avenue Raised Crosswalk**, resulting in a total amended contract amount of **\$70,717.00**.

RECORD OF GOVERNING BODY VOTE ON FINAL PASSAGE						
COMMISSION	AYE	NAY	N.V	AB	MOT.	SEC.
RUSSO	X				X	
LEEDS	X					
LAWLER	X					X

X-Indicates Vote NV-Not Voting AB-Absent MOT-Motion SEC-Second

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF ADOPTION: _____

2/21/2024

/s/MONICA KYLE, RMC