

**BOROUGH OF LONGPORT**  
**Atlantic County - New Jersey**  
**Resolution 2024-18**

**APPROVAL OF CHANGE ORDER NUMBER 1**  
**SUPPLY AND INSTALLATION OF NEW PUMP AT 33RD AVENUE PUMP STATION**

**WHEREAS**, the Borough of Longport previously awarded a Contract to **Municipal Maintenance Company of Cinnaminson, New Jersey** in the amount of **\$52,830.00** for the **Supply and Installation of New Pump at the 33<sup>rd</sup> Avenue Pump Station**; and

**WHEREAS**, the Municipal Engineer previously recommended that the necessary repairs were completed in accordance with the requirements set forth in N.J.S.A. 40A:11-6 for emergency contracts; and

**WHEREAS**, the Contractor, **Municipal Maintenance Company**, has requested approval for Change Order #1 to increase said Contract in the amount of **\$2,711.33** resulting in an amended contract amount of **\$55,541.33**; and

**WHEREAS**, the reason for Change Order #1 is to supply and install a new motor starter to facilitate installation of the new pump; and

**WHEREAS**, Change Order #1 does not include a request for a time extension; and

**WHEREAS**, the Public Works Supervisor and Municipal Engineer recommends Change Order #1 for approval.

**NOW, THEREFORE, BE IT RESOLVED** by the Governing Body of the Borough of Longport that it hereby approves and authorizes Change Order #1 in the amount of **\$2,711.33** for the **Supply and Installation of New Pump at the 33<sup>rd</sup> Avenue Pump Station** resulting in a total amended contract amount of **\$55,541.33**.

RECORD OF GOVERNING BODY VOTE ON FINAL PASSAGE						
COMMISSION	AYE	NAY	N.V	AB	MOT.	SEC.
RUSSO	X				X	
LEEDS	X					
LAWLER	X					X
X-Indicates Vote    NV-Not Voting    AB-Absent    MOT-Motion    SEC-Second						

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

**DATE OF ADOPTION:** \_\_\_\_\_

2/21/2024

/s/MONICA KYLE, RMC