

**BOROUGH OF LONGPORT**  
**Atlantic County - New Jersey**  
**Resolution 2024-51**

**APPROVAL OF CHANGE ORDER NUMBER 1**  
**Playground Equipment Installation**

**WHEREAS**, the Borough of Longport previously awarded a Contract to **Liberty Parks and Playgrounds of Clayton DE** in the amount of **\$255,808.38** for the **Playground Equipment Installation**; and

**WHEREAS**, the Municipal Engineer has prepared Change Order #1 to **increase** said Contract in the amount of **\$5,250.00** resulting in an amended contract amount of **\$261,058.38**; and

**WHEREAS**, the reason for Change Order #1 is for the installation of additional safety surfacing; and

**WHEREAS**, Change Order #1 does not include a request for a time extension; and

**WHEREAS**, the Contractor, **Liberty Parks and Playgrounds**, has reviewed and accepted Change Order #1 as prepared by the Municipal Engineer; and

**WHEREAS**, the Municipal Engineer recommends Change Order #1 for approval.

**NOW, THEREFORE, BE IT RESOLVED** by the Governing Body of the Borough of Longport that it hereby approves and authorizes Change Order #1 for the **Playground Equipment Installation Project** resulting in a total amended contract amount of **\$261,058.38**.

RECORD OF GOVERNING BODY VOTE ON FINAL PASSAGE						
COMMISSION	AYE	NAY	N.V	A.B.	MOT.	SEC.
RUSSO	X				X	
LEEDS	X					
LAWLER	X					X

X-Indicates Vote    NV-Not Voting    AB-Absent    MOT-Motion    SEC-Second

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

**DATE OF ADOPTION:** \_\_\_\_\_

4/17/2024

/s/MONICA KYLE, RMC