



# Borough of Longport

2305 Atlantic Avenue - Longport, N.J. 08403  
609-823-2731

Richard L. Carter, P.E., P.P., CME  
Municipal Engineer - Ext 121

## MEMORANDUM

August 30, 2017

**TO:** Mayor Nicholas M. Russo, Ed.D  
Commissioner James P. Leeds, Jr  
Commissioner Daniel Lawler

**FROM:** Richard L. Carter, P.E., P.P., CME, RMC  
Municipal Engineer

**RE: ARMY CORPS OF ENGINEERS ABSECON ISLAND PROJECT  
Longport Schedule**

At the Army Corps Weekly Meeting today, it was announced that the Contractor would like to start installing the pipe landfall at 29<sup>th</sup>/Pelham Avenues on September 10, 2017. This is subject to weather conditions as there is supposedly concern over the storm this coming weekend and any future effects of the Tropical Storm currently in the mid Atlantic Ocean.

Should the Contractor be able to start on the 10<sup>th</sup>, he anticipates completion of the landfall on September 18<sup>th</sup>. Upon completion, the landfall line in Margate will be disconnected and the filling operation initiated from the new landfall site. The progression will be pumping in Longport at the landfall site and moving Southeast into Margate to where the last work ended.

This is the earliest that work will be initiated; and most likely it will be later if weather causes the dredge to move inland. There will only be one landfall location in Longport. Once the operation into Margate is completed, the pipe will be flipped and work started towards 11<sup>th</sup> Avenue.

RLC/rtc

cc: Emilia R. Strawder, RMC  
Pacifco S. Agnellini, Esq  
ACoE Absecon/Scheduling